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Past Performance
Groundwater Recharge Mapping and Water Quality Protection Program
Western Placer County, California

The City of Roseville has successfully managed several grant funded projects from both DWR and the
Environmental Protection Agency (EPA). The attached summary provides a description of the
performance of Roseville in managing the projects, scopes, budgets and schedules.

Western Placer County Groundwater Characterization and Monitoring Program
Local Groundwater Assistance Grant, DWR Contract No. 4600008334

The City of Roseville (City) applied for and received a Local Groundwater Assistance Grant in the
amount of $250,000 for the Western Placer County Groundwater Characterization and Monitoring
Program in 2009. This program is a regional partnership program between the City or Roseville, City of
Lincoln, Placer County Water Agency, and California American Water to implement elements of the
Western Placer County Groundwater Management Plan, a SB1938 compliant groundwater management
plan accepted by all agencies in 2007. This grant provided funding for the construction of four
monitoring wells to supplement the existing well network where critical data gaps were identified
during the development of the GMP. These wells provided

e improved understanding of the relationship between surface water flow in local rivers and
streams to groundwater elevations,

e early warnings to constituents of concern in groundwater, and

o lithologic and geophysical data to characterize the hydrogeologic system on a regional scale.

The City completed the scope of the grant and through careful management of the project was able to
stretch the funding to include one additional monitoring well.

The project has not yet been completed and as such DWR has not yet prepared a performance
evaluation. However, the project will be completed shortly. The construction of the monitoring wells
was completed in 2011, a draft well completion report has been prepared, DWR’s comments on the draft
well completion report have been incorporated, and the City has submitted the final well completion
report for this project in July 2012. The project is currently undergoing contract Amendment 3 for
budget adjustment and a time extension. A Final report is in preparation to close the grant. The
monitoring wells were able to provide water level data for CASGEM compliance in Fall 2011 and
subsequent monitoring events. Quarterly reports have been submitted to DWR documenting the
progress of the project.

Although the project completion has been delayed beyond the initial time projected time in the Grant
application, DWR has been fully aware of the delays. Amendment 1 was for a time extension due to a
stop work request issue by DWR while awaiting a new State budget to be passed. This resulted in about
a 6 month delay of the project. Amendment 2 was issued revising the project schedule due to difficulty
in obtaining land easement for one of the drill sites and indicated the project would be completed by
May 13, 2012. Amendment 3 is in progress.
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The grant proposal projected a total project cost of $289,409 with $250,000 to be funded by the grant
and $39,409 to be a local cost share contribution provided by the City. The total/final project cost was
$337,348 of which $87,348 was provided by the City and the Western Placer County Groundwater
Management Plan partnership as local cost share. The City and DWR’s grant manager are working
through the final distribution of grant fund amounts in the Amendment 3. The DWR grant manager is
Teji Sandhu (tksandhu@water.ca.gov).

Northeast Water Storage Reservoir Replacement Project

Consolidated Appropriations Bill - Environmental Protection Agency, EPA Grant, EPA Contract No. XP-
96907801-0

The Northeast Water Storage Reservoir Replacement Project consisted of demolishing a 6-million gallon
reservoir and replacing it with a new 7.25-million gallon concrete reservoir built to existing structural
codes. The 6-million gallon reservoir was similar to a five million gallon concrete reservoir that
spontaneously ruptured causing property damage and displacing residents in the City of Westminster,
CA in 1998. Fueled by concerns that the City’s tank could suffer a similar failure, the City conducted an
engineering evaluation of the 30-year old tank. The study concluded that the tank failure was not
imminent but the structure was not designed to meet existing seismic standards and recommended the
tank be replaced.

The City was awarded $578,100 in federal funding through a Consolidated Appropriations Bill from the
federal Environmental Protection Agency (EPA). These funds were used primarily for the construction
of the new tank. The total construction cost for the project was $3,768,826.26. The final grant
distribution was $578,100, the same amount as was originally requested, with the remaining amount
paid by the City as a local cost share.

The grant application projected completion of the work was June 2010. The work was completed on
schedule. Final project close out was completed on October 2010. The attached letter shows the final
project closeout submittal to EPA. A project performance evaluation from EPA was not been received.
The grant manager was Suzanne Marr (marr.suzanne@epamail.epa.gov).

Regional Water Authority
Prop 50, Integrated Regional Water Management Implementation Grant, DWR Contract No. 4600007651

This agreement, effective January 18, 2007, is an Integrated Regional Water Management
Implementation Grant under Proposition 50 for $25,000,000 to implement a variety of priority water
resources projects in the greater Sacramento Region. The grant was awarded to the Regional Water
Authority, with the City of Roseville being a key participant responsible for 1) installing an aquifer
storage and recovery well and 2) expanding its water treatment plant. The City received grant funding
for $6,390,000 for the project with a local cost share of $13,250,000.

Roseville has already completed both of its projects within its initial project schedule and budget and is
in compliance with required annual post project performance reports. Because the project is part of the
larger grant a final report has not been prepared by RWA and DWR has not completed a project
performance evaluation. The regional project is in compliance with reporting requirements to date and
is on track to be completed by the current December 2014 deadline. The DWR grant manager is Teji
Sandhu (tksandhu@water.ca.gov).
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CITYOF R\
ENVIRONMENTAL UTILITIES
OSE II_I_E WATER UTILITY
CALIFORNSIA 2005 Hilltop Circle o Roseville, CA 95747

(918) 774-5750 » Fax (916) 774-5755

October 1, 2010

To: Suzanne Marr, EPA Project Officer
Environmental Protection Agency

75 Hawthorne Street, WTR-3

San Francisco, CA 94105

From: Cathy Lee, Senior Engineerc-'g
Environmental Utilities Department
City of Roseville

Subject: Final Progress Report re: City of Roseville Water Tank
Replacement Project, Grant ID #XP-96907801-0

Pursuant to Item 14 of the Administrative Conditions of the Grant Agreement (ID
#XP-96907801-0) for the City of Roseville Water Tank Replacement Project we

submit to you our final progress report.

1. Report on activities conducted for the period of project

The City completed all the work specified in the plans and specification of the
Northeast Water Storage Reservoir Replacement Project. Majority of the
work since the last reporting period included paving around tank, installation

of the roof drain scuppers, and all punch list items.

2. Progress towards milestones established in grant agreement for the

period of project

The tank is 100% completed and the project has been accepted by the

Roseville City Council at its August 4, 2010 meeting.



3. Comparison of actual accomplishments to the work plan objectives

Task Projected | Status
Completion
Time
Frame
1. Environmental
Services:
1a. Data Acquisition and Completed | The preliminary design reports were
review prior to completed prior to October 1, 2004. CEQA
e Collect data on existing October 1, | and NEPA process was completed in
facilities and operations 2004) December 2006..
and City data, including
City design standards,
equipment and material
standards and the City’'s
current general conditions
and contract specifications,
to prepare a pre-design
report and final design
documents.
e Prepare the Administrative
EIR, EIR and Mitigation
Monitoring Plan and
Findings of Fact.
1b. Permitting October 1, | This task has been completed.
e Evaluate City of Rocklin 2004 — April
permitting requirements. 15, 2005
¢ Prepare supporting maps,
calculations and other
documentation needed to
receive the permit.
1c. CEQA/NEPA Preparation | Completed | Completed prior to October 1, 2004
Hire firm to prepare prior to
necessary environmental October 1,
documents for submittal. 2004




ground features, paved
areas, structure fences,
walls, control systems,
overhead and underground
utilities, drainage facilities
and vegetation.

Task Projected | Status
Completion
Time
Frame
2. Engineering Design and
Management Services:
2a. Pre-Design Report Completed | Completed prior to October 1, 2004
e Develop the required sizing | prior to
and design criteria for the | October 1,
tank, piping configurations, | 2004
controls, paving, drainage
and site improvements.
e Conduct a study of the tank
and site to investigate site
and facility requirements.
¢ Prepare preliminary site
layout drawing showing
recommended tank
location, paving and
drainage.
¢ Prepare a schedule for
design, construction and
demolition.
¢ Prepare a final design
report.
2b. Survey and Mapping Completed | Completed prior to October 1, 2004
Services prior to
e Prepare digital topographic | October 1,
map to include existing 2004




Task Projected | Status
Completion
Time
Frame
2c¢. Geotechnical Completed | Completed prior to October 1, 2004
Investigation prior to
e Prepare a site plan with the | October 1,
proposed boring/trench 2004
locations.
¢ Meet with Underground
Service Alert (USA)
subscribers and City
representatives to verify
the location of existing
underground utilities and
relocate the boring/trench
locations if necessary.
e Drill and sample two
exploratory borings within
the tank’s footprint.
e Excavate, log and sample
three exploratory trenches
in and near the tank
location to determine the
rock conditions at the site.
e Perform laboratory tests on
selected undisturbed and
bulk soil samples.
¢ Prepare a Geotechnical
Investigation Report listing
the results of the lab
findings, soil, rock and
groundwater conditions
found at the site.
2d. Detailed Design October 1, | Detailed design for construction was
Drawings and Construction | 2004 — April | completed in April 2008.
Specifications 2008

Prepare final construction
plans and specifications.




Task Projected Status
Completion
Time
Frame
2e. Bidding Process May — June | Roseville City Council approved the design
¢ Prepare, advertise and 2008 drawings and specification at its May 7, 2008
issue bid packages. meeting. Four bids were received at bid
¢ Conduct a pre-bid meeting. opening on June 10, 2008. Construction
e Prepare and distribute contract was awarded at the Roseville City
responses to inquiries Council meeting in June 2009.
during billing period.
e Maintain and distribute
plan holder’s list.
e Review construction bids
looking for completeness,
responsiveness, bidder
capabilities and contract
award.
2f. Project Management May — June | Project Management included reviewing last
Services 2010 invoices and finalizing/archiving project files.

¢ Coordinate and conduct a
pre-construction meeting.

e Review contractor
submittals for conformance
with contract documents,
permitting requirements
and the environmental
mitigation-monitoring plan.

4. Environmental benefits of project upon completion

Eliminated potential seismic failure of the old water tank and increased storage
availability and water supply reliability for the City of Roseville.

5. Discussion regarding project successes

The project was completed without significant cost increases. The new water
storage tank is online and works well with existing system infrastructure.




6. Financial Accounting of Costs

Object Total Approved|Total Spent for |Cumulative
Class Allowable Reporting Total Spent
Category |Budget Period |Period of April |through August

Cost 1, 2010 through|4, 2010.

August 4, 2010.

Personnel $27,195.96 $839.98 $33,482.99
Fringe $12,963.75 $212.81 $15,873.48
Benefits
Travel $0.00]
Equipment $0.00|
Supplies $0.00|
Contractual | $1,010,931.29| $60,228.69| $3,719,469.79
Other $0.00
Total Direct| $1,051,091.00 $61,281.48| $3,768,826.26
Charges
Indirect $0.00 $0.00 $0.00|
Charges
TOTAL $1,051,091.00| $61,281.48| $3,768,826.26

If you have any additional questions, please feel free to contact me at (916) 746-
1751 or Sean Bigley, Administrative Analyst at (916) 774-5513. Thank you.



B
L) Environmental Utilities

ROSEVILLE ‘iiistser

Roseville, California 95747

October 4, 2010

Vernese Gholson, EPA Grant Specialist

U.S. Environmental Protection Agency, Region 9
Grants Management Office, PMD-7

75 Hawthorne Street

San Francisco, CA 94105

Dear Ms. Gholson,

Attached is the Financial Status Report (FSR) for our City of Roseville Water Tank
Replacement Project Grant (XP-96907801). The FSR is being filed pursuant to Administrative
Condition 1 of the grant award agreement.

If you have any questions, please feel free to contact Sean Bigley at (916) 774-5513. Thank
you.

Sincerely,

Derrick Whitehead, Director
Environmental Utilities

Attachments

(916) 774-5513 » Fax * (916) 774-5690 « www.roseville.ca.us/eu



FINANCIAL STATUS REPORT
(Long Form)
(Follow instructions on the back)

No indirect cost rate is applied in this grant.

1. Federal Agency and Organizational Element 2. Federal Grant or Other Identifying Number Assigned OMB Approval |Page of
to Which Report Is Submitted By Federal Agency No. 1 1
Environmental Protection Agency XP-96907801-0 0348-0039 cagss
3. Recipient Organization (Name and complete address, including ZIP code)
City of Roseville, 2005 Hilltop Circle, Roseville, CA 95747
4. Employer [dentification Number 5. Recipient Account Number or Identifying Number |6. Final Report 7. Basis
94-6000409 B Yes O No O cash HE Accrual
8. Funding/Grant Peried (See instructions) 9. Period Covered by this Report
From: (Month, Day, Year) To: (Month, Day, Year) From: (Month, Day, Year) To: {(Month, Day, Year)
10/1/2004 8/4/2010 10/1/2004 8/4/2010
10. Transactlons: | 1 m
Previously Reported This Perlod Cumulative
. Total outlays
3 i 3,768,826.26 3,768,826.26
b. Refunds, rebates, etc.
efunds, rebates, etc. 0.00
c. Program income used in accordance with the deduction alternative 0.00
d. Netoutlays (Line a, less the sum of lines b and ¢) 0.00 3,768,826.26 3,768,826.26
Reciplant's share of net outlays, consisting of: 0.00
e. Third party (in-kind) contributions )
f.  Other Federal awards authorized to be used to match this award 0.00
g. Program |m:omle used in accordance with the matching or cost 3,1 90,726.26 3,190,726.26
sharing alternative
h. Al other recipient outlays not shown on lines e, forg 0.00
i. Total recipient share of net Si i 1 d h
‘otal recipient share of net outiays (Sum of lines e, f, g and h) 0.00 3,190,726.26 3,190,726.26
j. Federal share of net outlays (line d Iess line i
: L . 0.00 578,100.00 578,100.00
k. Total unliquidated obligations
I. Recipient's share of unliquidated obligations
m. Federal share of unliquidated obligations
. Total Federal share (sum of fines j and m
i ° (S e ) 578,100.00
0. Total Federal funds authorized for this funding period 578,100.00
p. Unobligated balance of Federal funds (Line o minus line n) 0.00
Program Incoms, conslsting of:
q. Disbursed program income shown on lines c and/or g above
r. Disbursed program income using the addition alternative
s. Undisbursed program income
t Total program income realized (Sum of lines g, rand s) 0.00
a. Type of Rate (Place "X" in appropriate box)
11, Indirect O Provisional O Predetermined A Final O Fixed
Expense b. Rate c. Base d. Total Amount e. Federal Share
12. | : Aftach any exp I di d y or information required by Federal sp ing agency in comp with
goveming legislation.

13. Certification:

| certify to the best of my knowledge and bellef that this report Is correct and complets and that all outiays and
unliquidated obligations are for the purposes set forth In the award documents.

Typed or Printed Name and Title
Derrick Whitehead, Director \ /

Telephone (Area code, number and extension)
(916) 774-5593

Date Report Submitted
October 4, 2010

L2544

Previous Editiort Usable
NSN 7540-01-012-4285

269-104

200-498 P.O. 139 (Face)

Standard Form 269 (Rev. 7-97)

Prescribed by OMB Circulars A-102 and A-110




OMB CONTROL NO,2030-0020
APPROVED: 12/30/02
APPROVAL EXPIRES: 12/31/05

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. (Reports are required even if no procurements are made during the reporting period.)

1A. FEDERAL FISCAL YEAR 1B. REPORTING QUARTER (Check appropriate box)
2009-10 91%(Oct-Dec) 92" (Jan-Mar) 9 3% (Apr-Jun) 9 4" (Jul-Sep)
1C. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No. 6
Yg:;rter:

2A. FEDERAL FINANCIAL ASSISTANCE AGENCY
(EPA Office Address - ATTN: DBE Coordinator)

Environmental Protection Agency
75 Hawthorne Street, WTR-3
San Francisco, CA 94105

3A. REPORTING RECIPIENT (Name and Address})

City of Roseville Environmental Utilities Dept.
Cathy Lee
2005 Hilitop Circle
Roseville CA 95747

2B. REPORTING CONTACT 2C. PHONE:

(EPA DBE Coordinator)
415) 972-34
Suzanne Marr (4l5) EAE0

3C. PHONE:
916-746-1703

3B. REPORTING CONTACT (Recipient)
Cathy Lee

4A. FINANCIAL ASSISTANCE AGREEMENT ID
NUMBER
(SRF State Recipients, Refer to Instructions for
Completion of 4A, 5A, and 5C)

XP-96907801-0

4B. FEDERAL FINANCIAL ASSISTANCE PROGRAM

Water Infrastructure — City of Roseville Water Tank
Replacement Project

66.606 — Surveys — Studies — Investigations and special
Purpose grants

5A. TOTAL ASSISTANCE AGREEMENT
AMOUNT

EPA Share: $578,100

Recipient Share: $472,991

5B. Check and skip to Block
No. 7 if no procurements
and accomplishments
were made this reporting
period.

5C. TOTAL PROCUREMENT AMOUNT THIS REPORTING
PERIOD (ONLY include the amount not in any prior reporting
period and procurements made by SRF Loan Recipients and Sub-
Recipients)

(Exclude procurement amounts reported by Prime Contractors)

5D. ACTUAL MBEWBE PROCUREMENT ACCOMPLISHED THIS 5E. ACTUAL MBE/WBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY RECIPIENT (SRF State Recipients, Report REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,
State Procurement Activities Here) AND PRIME CONTRACTORS
$ MBE $ WBE $ MBE $ WBE
Construction Construction
Equipment Equipment
Services Services
Supplies Supplies
TOTAL TOTAL
6. COMMENTS:
TITLE

7. NAME OF AUTHORIZED REPRESENTATIVE

Cathy Lee

Senior Engineer

8. SIGNATURE OF AUTHORIZED REPRESENTATIVE

Oty o

DATE

08/18/2010

J

EPA FORM 5700-52A - (5/96) available electronically at hitp://www.epa.gov/osdbu/5700 52a.pdf
NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER OR ANNUAL
SUBMISSION DATES ARE: January 30, April 30, July 30, and October 30*
*SUBMISSION DATE FOR ANNUAL REPORTS
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